
WEEKLY PROGRESS UPD ATE
FOR MARC H 27 - APRIL 2, 1998

EPA REGION I ADM INISTRATIVE ORDE R SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPAC T AREA

The following summary of progress is for the period from March 27 to April 2, 1998.

1. SUMMARY OF AC TIONS TAKEN

UXO Surveys

No UXO  survey activities occurred during this reporting period. 

Drilling

No drilling activities occurred during this reporting period.

Samples

No sampling activities occurred during this reporting period.

Water Level M easurements

A synoptic round of water level measurements was collected on April 1, 1998.

Plans and Reports

All Final FSPs are complete at this time.  Revision pages for the Groundwater FS P are currently
being prepared.

Meetings

The IAGS Review Team meeting occurred on March 31, 1998 at the Bourne Best Western at 6:00
pm.  The next Review Team meeting was scheduled for April 30.  A technical meeting was convened
with EPA and M ADEP on April 2 to discuss progress on the project.  

2. SUMMARY OF DA TA RECEIVED

Preliminary non-validated data that were received during the reporting period for explosives
analyses are presented in Table 1 for soil samples and Table 2 for storm water samples.  Explosive
compounds were detected by the CRREL method in soil from a depth of 1.5 to 2.0 feet bgs in one
sample from Area 12, two samples from Area 17, and one sample from Area 13.  Explosive
compounds were detected by the EPA method 8830 in the two of the storm water samples.
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3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (March 20 to March 26) March 27, 1998

4. SCHEDULED ACTIONS

During the next week, there are no field activities scheduled.

Table 1. Preliminary (non-validated) Resu lts for Explosives in Soil Samp les

Sample ID Location
Samp le
Depth

(feet bgs)
Method Compound

BGMABA Area 17 (GP-7), Grid A 1.5-2 CRREL RDX/HMX
TNT/DNT

BGMBBA Area 17 (GP-7), Grid B 1.5-2 CRREL RDX/HMX

BGMKBA Area 17 (GP-7), Grid K 1.5-2 CRREL ND

BGMLBA Area 17 (GP-7), Grid L 1.5-2 CRREL ND

BGLEBA Area 18 (GP-18), Grid E 1.5-2 CRREL ND

BGLFBA Area 18 (GP-18), Grid F 1.5-2 CRREL ND

B13FBA Area 13 (Demo-2), Grid F 1.5-2 CRREL RDX/HMX

B13GBA Area 13 (Demo-2), Grid G 1.5-2 CRREL ND

B13HBA Area 13 (Demo-2), Grid H 1.5-2 CRREL ND

B13IBA Area 13 (Demo-2), Grid I 1.5-2 CRREL ND

B13JBA Area 13 (Demo-2), Grid J 1.5-2 CRREL ND

B12ABA Area 12 (Demo-1), Grid A 1.5-2 CRREL RDX/HMX

B12BBA Area 12 (Demo-1), Grid B 1.5-2 CRREL ND

B12CBA Area 12 (Demo-1), Grid C 1.5-2 CRREL ND

Table 1 Acronyms & Abbreviations:
CRREL - Cold Regions Research Environmental Laboratory colorimetric test

ND - No Detected Explosives Compounds

RDX/HMX  - Detected Explosive Compounds using the RDX/HMX Screen

TNT/DN T -  Detected Explosive Compounds using the TNT/DNT Screen
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Table 2. Preliminary (non-validated) Resu lts for Explosives in Storm W ater

Sample ID
Location

Samp le
Depth Method Compound

T001XA Chadwick Road, Location 1 8330 ND

T003XA Chadwick Road, Location 3 8330 ND

T004XA Chadwick Road, Location 4 8330 PETN

T005XA Chadwick Road, Location 5 8330 ND

T005XD Chadwick Road, Location 5 (dup) 8330 ND

T006XA Spruce Swamp Road, Location 6 8330 PETN

Table 2 Acronyms & Abbreviations:

8330 - EPA Method 8330
ND - No Detected Explosive Compounds

PETN - Pentaerythritol tetranitrate


